
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:01 PM

Run date

Time

Reviewer: Wright, Doug 13-Aug-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 121 Date: 29-Jul-2010 Thursday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 324

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 7:00 AM. Crews had to work on the South tower shaft . They started
at 7:10 AM.

Carlos , Steve , Joshua , & Ryan had to work on the top of the South tower shaft . Crews had to
release the gantry strands . Crews started at 7:30 AM. They were done at 9:15 AM.

After that , crews had to work on the Eye bar plates . They had to hook the plates to the tower crane
, remove the bolts , lower , & set them on the barge . Crews started at 9:30 AM. They were done at
11:00 AM.

Then , Carlos & Joshua had to set the outer pedestal for the jack on the West side of the South
tower shaft , install bolts , washer , nuts , mark the bolts for 1/2 turn & pretension them .

In addition to that , crews had to place the outer bearing plates , washers , & nuts . Crews started
at 11:10 AM. Crews were done at 4:30 PM. Crews had to wrap up their tools & equipment . Crews left at
4:50 PM.

In the afternoon , Ryan , Steve , & Tony had to mobilize the gantry East , & work with the
technicians on the gantry to the end of the shift . Crews left at 4:50 PM.

Tony was operating the gantry . Nicholas was on the Fanell Favco tower crane .

Augie , Barry , & Kevin had to work on the inner bearing plates inside the South tower shaft . Crews
had to prepare their tools & equipment . They were done at 8:00 AM. Crews started to place the bearing
plates , washers , & nuts at 8:15 AM. They were done at 1:30 PM.

After that , crews had to work on the jacking system inside the tower shaft . ABF engineer was on the
site directing his crews on placement & installation of the jacks , Crews started at 1:40 PM. They were
done at 4:30 PM. They had to wrap up their tools & equipment . Crews left at 4:50 PM.

ABF surveyors were on the site . They had to survey the edges of the South tower shaft , & the
West shear plate . Crews started at 7:30 AM. They were done at 2:30 PM.

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV
Page 1 of 2ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 121 Date: 29-Jul-2010 Thursday

Contractor: AMERICAN BRIDGE/FLUOR, A JV

OTH NICOLAUS SHAFEROperator 8.00 0.00 0.00 8.00

JNM KEVIN RATCLIFFIronworker 8.00 1.50 0.00 9.50

JNM BARRY ROTHMANIronworker 8.00 1.50 0.00 9.50

APP AUGIE SOLISIronworker 8.00 1.50 0.00 9.50

APP RYAN EVANCHIKIronworker 8.00 1.50 0.00 9.50

JNM JOSUE GALVANIronworker 8.00 1.50 0.00 9.50

JNM HAYES BATISTEIronworker 8.00 1.50 0.00 9.50

FOR CARLOS VALVERDEIronworker 8.00 1.50 0.00 9.50

JNM ANTHONY COSTAIronworker 8.00 1.50 0.00 9.50
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